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ESTIMATE RUN 12/03/2003

ESTIMATE SUMMARY 13:30:06

CONTID: C13805         ESTIMATE NO: 0007 FINL 2002

PCN: 13805-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 FY02 SIGNAL SYSTEM IMPROV. PERCENT TIME:

PROJECT NO: AQC R600-186                  

R6 FY02 SIGNAL SYSTEM IMPROV.

NAME OF ROAD: 88

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 12/03/2003 DATE TIME STARTED 03/03/2003

5920 LAMAR STREET DATE LET 01/02/2003 DATE WORK BEGAN 03/03/2003

 DATE AWARDED 01/14/2003 DATE TIME STOPPED 10/23/2003

 DATE CONTRACT EXECUTED 01/29/2003 DATE ACCEPTED 10/23/2003

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 03/03/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 487,633.95 PARTICIPATING $ $ 274.80

AWARD PROJECT AMT: 459,896.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,240.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.12

WORK DAYS

WORK DAYS

86.85%

64,138.85

274.80

274.80

5,515.76

$

$

$

$

423,495.10

0.00

423,495.10

0.00

423,495.10

0.00

0.00

423,495.10

0.00

AMOUNT DUE 423,495.10 5,515.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,515.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

STATEWIDE VARIOUS

JEFFERSON, REGION 6 BROOMFIELD, REGION 6

100.5 TIME ALLOW: 170

ORIG TIME ALLOW: 170
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PCN: 13805-BID    ESTIMATE RUN 12/03/2003

PROJECT: AQC R600-186                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:30:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 3.000

0.000

202-00848  
 

3.000

EACH

381.00000 1,143.003.000

0.00

0010 POTHOLING 42.000

0.000

203-01597  
 

50.000

HOUR

80.00000 3,360.0042.000

0.00

0015 *TOPSOIL 48.000

0.000

207-00205  
 

270.000

CY  

23.15000 1,111.2048.000

0.00

0020 *EROSION BALES (WEED FREE) 41.000

0.000

208-00011  
 

50.000

EACH

12.25000 502.2541.000

0.00

0025 *SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

580.00000 580.001.000

0.00

0030 *EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

1,157.00000 1,157.001.000

0.00

0035 *SEEDING (NATIVE) 0.350

0.000

212-00006  
 

0.500

ACRE

463.00000 162.050.350

0.00

0040 *MULCHING (WEED FREE HAY) 0.500

0.000

213-00002  
 

0.500

ACRE

694.00000 347.000.500

0.00

0045 *MULCH TACKIFIER 75.000

0.000

213-00061  
 

75.000

LB  

2.95000 221.2575.000

0.00

0050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 0.000

0.000

604-39050  
 

2.000

EACH

2,122.00000 0.000.000

0.00

0055 *2 INCH ELECTRICAL CONDUIT (JACKED) 6,086.000

0.000

613-00201  
 

6,235.000

LF  

9.00000 54,774.006,086.000

0.00
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PCN: 13805-BID    ESTIMATE RUN 12/03/2003

PROJECT: AQC R600-186                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:30:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2 INCH ELECTRICAL CONDUIT (PLASTIC) 167.000

0.000

613-01200  
 

200.000

LF  

3.75000 626.25167.000

0.00

0065 PULL BOX (SPECIAL) 9.000

0.000

613-07000  
 

9.000

EACH

528.00000 4,752.009.000

0.00

0070 TELEPHONE INTERCONNECT WIRE 535.000

0.000

614-72891  
 

535.000

LF  

1.25000 668.75535.000

0.00

0075 TRAFFIC SIGNAL CONTROLLER (MASTER) 3.000

0.000

614-86000  
 

3.000

EACH

4,278.00000 12,834.003.000

0.00

0080 TELEMETRY (MASTER) 1.000

0.000

614-86005  
 

1.000

L S 

3,081.00000 3,081.001.000

0.00

0085 TELEMETRY (FIELD) 18.000

0.000

614-86105  
 

18.000

EACH

2,439.00000 43,902.0018.000

0.00

0090 CONTROLLER (TYPE 170E) 3.000

0.000

614-86245  
 

3.000

EACH

9,510.00000 28,530.003.000

0.00

0095 TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

614-86710  
 

1.000

L S 

199,411.00000 199,411.001.000

0.00

0100 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 602.000

0.000

614-87010  
 

602.000

LF  

7.60000 4,575.20602.000

0.00

0105 OPTICAL TRANSCEIVER 13.000

0.000

614-87020  
 

13.000

EACH

1,701.00000 22,113.0013.000

0.00

0110 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 7,923.000

0.000

614-87406  
 

7,923.000

LF  

1.75000 13,865.257,923.000

0.00
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PCN: 13805-BID    ESTIMATE RUN 12/03/2003

PROJECT: AQC R600-186                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:30:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 5,027.000

0.000

614-87424  
 

5,230.000

LF  

1.70000 8,545.905,027.000

0.00

0120 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

2,610.00000 2,610.001.000

0.00

0125 *FLAGGING 123.500

0.000

630-00000  
 

640.000

HOUR

22.00000 2,717.00123.500

0.00

0130 *UNIFORMED TRAFFIC CONTROL 12.000

0.000

630-00003  
 

24.000

HOUR

64.00000 768.0012.000

0.00

0135 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

10.000

DAY 

58.00000 0.000.000

0.00

0140 *TRAFFIC CONTROL MANAGEMENT 20.000

0.000

630-00012  
 

80.000

DAY 

320.00000 6,400.0020.000

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

1.000

630-80342  
 

16.000

EACH

93.00000 930.0010.000

93.00

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

930.00000 930.001.000

93.00

0155 *TRAFFIC CONE 66.600

7.400

630-80380  
 

200.000

EACH

12.00000 888.0074.000

88.80

0160 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

13,145.000

F A 

1.00000 0.000.000

0.00

0165 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 13805-BID    ESTIMATE RUN 12/03/2003

PROJECT: AQC R600-186                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:30:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

1,990.00000 1,990.001.000

0.00

CAT 423,495.10274.80487,633.95CURRENT AMT0200 $ $ $

$ 423,495.10274.80$487,633.95$CURRENT AMTPROJECT TOTAL


